New Route 60/51 Interchange
and Route 91 Relocation

¢ Construction of new Route 60 and Route
51 interchange

e Partial relocation of Route 51

e Elimination of Route 51 at-grade
intersection along Route 60

* BElimination of County Road 485 at-grade
intersection along Route 60

* Construction in three phases
e Phase one is grading and bridges
¢ Phase two is paving

Earliest Anticipated Project Timeline

Anticipated target dates. Schedule could fluctuate
with funding availability.
Right-of-way purchases -- Late 2003
Phase 1 contract awarded -- Summer 2005

Phase 1 construction begins -- Fall 2005
Phase 1 complete -- Summer 2006

Phase 2 contract awarded -- Summer 2006
Phase 2 construction begins -- Fall 2006

Project complete -- Summer 2007
Abnticipated target dates.




